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RISK MANAGEMENT IN YOGYAKARTA, Monika Brenna Hernindia Ratri, 
131314752, year 2017, Department of Civil Engineering, Faculty of Engineering, 
Universitas Atma Jaya Yogyakarta. 
 
The construction industry is highly potential for the risk of failure. The probability 
of risk in the construction industry is high because of the process from the 
designing, investment, bidding, until the construction project done is very complex. 
Risk is unpredictable events that will affect the profitability of project investment. 
It is a common thing that the failures result in project delay, cost overruns, and the 
change scope of work. Risk management can reduce or even avoid the damages that 
resulting failures in many projects. The aim of this research is to identify existing 
factors that influence risks in the construction project in Yogyakarta. It is essential 
for the contractors and consultant companies to understand deeply about the risk 
management so that both of the contractors and consultants can get more potential 
benefits to minimize and avoid the risks in construction project activities. 
 
Keywords: risk identification, risk management, project management, risk 
analysis, construction 
